

Sprint 1 Intermediate Product Report

Team Name: AI-Driven Robotic Manipulation: Integrating Learning Models with Real-World Control

Team Members: Toan Pham, Albert Vo

Sponsor: Dr. Nakul Gopalan

Date: Sep 23, 2025

1. Overview

Sprint Goal: Establish complete development environment with working baseline policy on single robot

Work Completed:

SBI-001 – RoboSuite Installation and Configuration (In Progress)

2. Achievements

User Stories:

US-001: RoboSuite Installation and Configuration – In Progress

3. Risk Management

Identified Risks This Sprint

Risk A: MuJoCo License Issues

Status: Resolved

Impact: Delayed start by 2 days

Resolution: Used institutional license

Risk B: Sol Queue Times

Status: Active

Impact: 3-4 hour wait times observed

Mitigation: Submitting jobs overnight

Risk C: Data Quality Concerns

Status: Active

Impact: 2 of 8 demonstrations unsuccessful (25%)

Resolution: Implementing quality filters

4. Contribution Metrics

Velocity: 23 story points (of 26 planned)

Task Completion: 18 of 22 tasks (82%)
Test Coverage: 65%
GPU Hours Used: 47 hours
Demonstrations Collected: 8 (target: 10)
Model Performance: 35% success rate (target: 40%)

5. Evidence

Taiga Board: https://tree.taiga.io/project/chickeninvader-chickeninvadercross_model_learning_based_robot_control/us/3?kanban-status=10491383
GitHub Repository: <https://github.com/ChefToan/Cross-Model-Learning-Robot-Control.git>

6. Feedback Summary

Feedback was collected during sprint review with the product owner and course staff. Major points were addressed in the backlog.

7. Updates

Adjustments: No major changes beyond normal sprint refinement.
New or Withdrawn EPICs/User Stories: Updated on the product backlog as needed.
Changes in Priority: Priorities adjusted based on sprint review outcomes.

8. Signature from the Product Owner/Client

Signature/email:

A large, stylized red signature, likely belonging to the Product Owner or Client, written in a cursive, flowing style.